DENNY WAY/LAKE UNION

CSO CONTROL PROJECT December 2004

King County

® South Lake Union Construction Complete

City of Seattle
v he King County contractor building wastewater pipelines in the south Lake Union area
SEPA completed tunneling and related underground work in November. The $10 million contract
%fotggggglnéggzil included four new pipelines, three of which were tunneled. The third and final tunnel was
completed in August 2004, enabling crews to begin work on connecting the new facilities to the
City of Seattle’s rebuilt sewer system on the east side of Lake Union.

Construction of all three tunnels was challenging because of ground conditions. Investigations
during the design phase helped identify the best alignments for the tunnels, but the county
recognized that unfavorable conditions were still possible. The contractor’s tunnel-boring
machine mined successfully through timber piles, fill material and some small boulders. In the
third and final tunnel, it came upon a boulder that was too large and hard for the boring machine
to break up. Consequently, the contractor built a rescue shaft to remove the boulder and repair
the face of the machine. After the repairs, the boring machine resumed tunneling and completed
the tunnel to an access shaft at Fairview Avenue North and Valley Street.

During the past few months, crews also completed construction of underground facilities and
began restoration and cleanup tasks. Some activities are still under way, mostly at the tunnel
beginning and end points as shown in the map. All work is expected to be complete by early
December 2004. During the next couple of weeks, you may continue to notice crews working in
these areas to finish pavement, sidewalk, and landscape restoration. However, work will quiet
down significantly, and soon you will finally be able to enjoy south Lake Union streets without
any signs of construction from this project.

Completion of this work is a major project milestone and one of the
most challenging parts of the Denny Way Combined Sewer Overflow
Control Project. King County and the City of Seattle would like to
thank all businesses, residents, commuters and organizations in the
south Lake Union area that have been affected by construction

during the past few years. We appreciate your cooperation, patience
and understanding!

‘ Restored Fast Portal, located on the corner of Roy Street and 8th Avenue N.
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A S you can see in the photo to the right,
taken in October 2004, the outside of the

combined sewer overflow control facility is nearly
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done. Most interior equipment has been installed as
well, and crews are now focusing on equipment
testing and facility startup. The remaining exterior
work—including windows, roofing and doors—will
be finished before the end of the year. Landscaping

at the facility will also be done by the end of the
year. In February 2005, final connections will be

made from existing sewer lines to the new facilities,

and the facility will begin operation.

The facility is at its final height, and the roofline
you see is permanent. The roofing material will
have a nonreflective coating, preventing glare into
windows of buildings facing the facility.

King County owns the property to the south of the
CSO control facility and is discussing potential
future use of this area. In the meantime, once
construction has been completed the asphalt will
be removed and the area will be fenced. In the
spring, the vacant area will be hydro-seeded.
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The CSO control facility will operate only during
wet weather and will be idle at other times. During
rainstorms, it will begin treating combined
wastewater and storm runoff flows automatically to
control untreated CSOs into Elliott Bay. There will
not be any noticeable odors or noise beyond the
property line of this facility. Maintenance staff will
make routine visits to the facility and will be on-
site during and after storms. Routine truck traffic
to and from the facility is expected to be minimal.

As always, please contact us if you have questions
about this facility or the project in general.



